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SECTION 01 11 01 
 

GENERAL REQUIREMENTS 
04/11 

 
PART 1 GENERAL 

1.1 REFERENCES 
 

The publications listed below form a part of this specification to the 
extent referenced. The publications are referred to within the text by the 
basic designation only. 

 
ASTM INTERNATIONAL 

 
ASTM E 2114 Standard Terminology for Sustainability 

Relative to the Performance of Buildings. 
 

U.S. ENVIRONMENTAL PROTECTION AGENCY (EPA) 
 

Energy Star Energy Star Energy Efficiency Labeling 
System 

 
U.S. GREEN BUILDING COUNCIL (USGBC) 

 
LEED Leadership in Energy and Environmental 

Design(tm) Green Building Rating System for 
New Construction (LEED-NC) 
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1.2 DEFINITIONS 
 

Definitions pertaining to sustainable development are as defined in ASTM E 
2114, and as specified below. 

 
a. "Environmentally preferable products" have a lesser or reduced 
effect on the environment in comparison to conventional products and 
services. This comparison may consider raw materials acquisition, 
production, manufacturing, packaging, distribution, reuse, operation, 
maintenance, or disposal of the product. 

 
b. "Indoor environmental quality" is the physical characteristics of 
the building interior that impact occupants, including air quality, 
illumination, acoustics, occupant control, thermal comfort, day- 
lighting, and views. 

 
c. "Operational performance" is the functional behavior of the building 
as a whole or of the building components. 

d. "Sustainability" is the balance of environmental, economic, and 
societal considerations. 

 
 
 
1.3 SUBMITTALS 
 

1.3.1 Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval. The Contracting Officer may request submittals in addition to 
those specified when deemed necessary to adequately describe the work 
covered in the respective sections. Submittals shall use Air Force Form 3000 
and shall be provided as soon as possible. The progress schedule and 
submittal register shall be submitted within twenty-one (21) days of the 
Notice to Proceed. The submittal register shall show projected dates to 
submit required material information. 

 
1.3.2 Units of weights and measures used on all submittals are to be the 
same as those used in the contract drawings. Each submittal is to be 
complete and in sufficient detail to allow ready determination of compliance 
with contract requirements. 

 
1.3.3 Contractor's Quality Control (CQC) System Manager and the Designer of 
Record, if applicable, shall check and approve all items prior to submittal 
and stamp, sign, and date. 

 
1.3.4 Proposed deviations from the contract requirements must be submitted 
in writing in the form of a request for change. Government approval of 
submittals that deviate from contract requirements that were not marked as 
such and clearly identified in writing, shall not be construed to change or 
modify any contract requirements. 

 
1.3.5 Design Reviews: The Government will review design submittals for 
conformance with the technical requirements of the solicitation. Government 
review is only for conformance with the contract requirements. Acceptance 
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of design submittals is not be construed as a complete check, and indicates 
only that the general method appears to meet the requirements of the 
Solicitation. The Designer of Record is responsible for the technical 
adequacy and functionality of the design. 

 
1.3.6 Sample Reviews: Approval of a sample is only for the characteristics 
or use named in such approval and shall not be construed to change or modify 
any contract requirements. Before submitting samples, the Contractor to 
assure that the materials or equipment will be available in quantities 
required in the project. No change or substitution will be permitted after a 
sample has been approved. 

 
1.3.7 Submittals requiring Government approval are to be scheduled and made 
prior to the acquisition of the material or equipment covered thereby. 
Include catalog cuts, diagrams, operating charts or curves and all other 
required documents necessary for determination of compliance with contract. 
The Government will: 

 
A. Note date on which submittal was received. 

 
B. Review submittals for approval within scheduling period specified and 
only for conformance with project design concepts and compliance with 
contract documents. 

 
C. Identify returned submittals with one of the actions defined in 
paragraph 1.3.8 below of this section and with markings appropriate for 
action indicated. 

 
D. Upon completion of review of submittals requiring Government approval, 
the Contracting Officer will retain copies of the approved submittal and 
one copy of the submittal will be returned to the Contractor. 

 
1.3.8 Review Notations. Government review will be completed within 14 
calendar days after date of submission. Submittals will be returned to the 
Contractor with the following notations: 

 
a. Submittals marked "approved" or "accepted" authorize the Contractor to 
proceed with the work covered. 

 
b. Submittals marked "approved as noted" "or approved except as noted, 
re-submittal not required," authorize the Contractor to proceed with the 
work covered provided he takes no exception to the corrections. 

 
c. Submittals marked "not approved" or "disapproved," or "revise and 
resubmit," indicate noncompliance with the contract requirements or 
design concept, or that submittal is incomplete. Resubmit with 
appropriate changes. No work shall proceed for this item until re- 
submittal is approved. 

 
 

1.3.9 Contractor shall make corrections required by the Contracting Officer. 
If the Contractor considers any correction or notation on the returned 
submittals to constitute a change to the contract drawings or 
specifications, notice as required under the clause entitled, "Changes," is 
to be given to the Contracting Officer. Contractor is responsible for the 
dimensions and design of connection details and construction of work. 
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Failure to point out deviations may result in the Government requiring 
rejection and removal of such work at the Contractor's expense. 

 
1.3.10 WITHHOLDING OF PAYMENT 

 
Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained. No payment for materials incorporated in 
the work will be made if all required Designer of Record or required 
Government approvals have not been obtained. No payment will be made for any 
materials incorporated into the work for any conformance review submittals 
or information only submittals found to contain errors or deviations from 
the Solicitation or Accepted Proposal. 

 

 
1.4 WORK COVERED BY CONTRACT DOCUMENTS 
 
1.4.1 Materials and Workmanship: 
 

1.4.1.1 All equipment, material, and articles incorporated into the work 
covered by this contract shall be new and of the most suitable grade for the 
purpose intended, unless otherwise specifically provided in this contract. 
References in the specifications to equipment, material, articles, or 
patented processes by trade name, make, or catalog number, shall be regarded 
as establishing a standard of quality and shall not be construed as limiting 
competition. The Contractor may, at its option, use any equipment, material, 
article, or process that, in the judgment of the Contracting Officer, is 
equal to that named in the specifications, unless otherwise specifically 
provided in this contract. 

 
1.4.1.2 All work under this contract shall be performed in a skillful and 
workmanlike manner. The Contracting Officer may require, in writing, that 
the Contractor remove from the work any employee the Contracting Officer 
deems incompetent, careless, or otherwise objectionable. 

 
1.4.1.3 In accordance with FAR 52.236-6 At all times during performance of 
this contract and until the work is completed and accepted, the Contractor 
shall directly superintend the work or assign and have on the worksite a 
competent superintendent who is satisfactory to the Contracting Officer and 
has authority to act for the Contractor. When it is necessary to contact 
base personnel during or after hours, the superintendent shall make contact 
with those in the following order: 

• Base Civil Engineer project manager 
• Project Manager’s Supervisor as applicable 

David Murray 801-777-2118/801-643-8755 or 
Paul Waite 801-777-0584/801-547-7410 

• Engineering Division Leader 
Bob Elliott 801-775-5584/801-698-3653 

• EMCS call center 801-586-5823. 

1.4.2 Weather Precautions: 

Contractor shall ensure that weather sensitive materials are placed within 
the conditions recommended by the material supplier. No pavements shall be 
placed on frozen ground. Concrete placed when weather temperatures can be 
expected to fall below 32 degrees F shall be covered with approved blankets. 

 
1.5 SITE VISITS: 
 

1.5.1 The Contractor shall attend scheduled site visits and take steps 
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reasonably necessary to ascertain the nature and location of the work, and 
investigate the general and local conditions which can affect the work or 
its cost in accordance with FAR 52.236-3. Such investigation shall include 
but is not limited to: 

 
a. The conditions bearing upon transportation, disposal, handling, and 

storage of materials. 
 

b. The availability of labor, and necessary utilities including water, 
gas, and electric power. 

 
c. The availability and suitability of pavements and roadways. 

 
d. Prevalent weather conditions or similar physical conditions at the 

site. 
 

e. The conformation and existing conditions of the ground, pavements and 
soils. 

 
f. The character and condition of equipment and facilities needed 

preliminary to and during work performance. 

 
1.5.2 The Contractor shall examine and note the character, quality, and 
quantity of surface and subsurface materials or obstacles to be encountered 
insofar as that information is reasonably ascertainable from an inspection 
of the site. The contractor shall note any exploratory work performed by 
the Government and provided in the drawings and specifications or made a 
part of this contract as attachments. Any failure of the Contractor to take 
the actions described and acknowledged in this paragraph will not relieve 
the Contractor from responsibility for estimating properly the difficulty 
and cost of successfully performing the work, or for proceeding to 
successfully perform the work without additional expense to the Government. 

 
1.5.2.1 The Government assumes no responsibility for any conclusions or 
interpretations made by the Contractor based on the information made 
available by the Government. Nor does the Government assume responsibility 
for any understanding reached or representation made concerning conditions 
which can affect the work by any of its officers or agents before the 
execution of this contract, unless that understanding or representation is 
expressly stated in this contract. 

 

1.6 CONTRACT DRAWINGS: 
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1.6.1 Working Drawings 
 

The Contractor shall keep on the work site a copy of the Project drawings 
and specifications and shall at all times give the Air Force Project manager 
access thereto in accordance with FAR 52.236-21. Anything mentioned in the 
specifications and not shown on the drawings, or shown on the drawings and 
not mentioned in the specifications, shall be of like effect as if shown or 
mentioned in both. In case of a difference between drawings and 
specifications, the specifications shall govern. In case of discrepancy in 
the figures, in the drawings, or in the specifications, the matter shall be 
promptly submitted to the Contracting Officer, who shall promptly make a 
determination in writing. Any adjustment by the Contractor without such a 
determination shall be at its own risk and expense. The Contracting Officer 
shall furnish AutoCAD sets of contract drawings, maps, and MS Word Versions 
of the specifications for use in creating As-Built Record Drawings. 
Contactor shall immediately check the furnished drawings and notify the 
Government of any discrepancies. 

 
a. Wherever in the specifications or upon the drawings the words 

“directed”, “required”, “ordered”, “designated”, “prescribed”, or words 
of like import are used, it shall be understood that the “direction”, 
“requirement”, “order”, “designation”, or “prescription”, of the 
Contracting Officer is intended and similarly the words “approved”, 
“acceptable”, “satisfactory”, or words of like import shall mean 
“approved by,” or “acceptable to”, or “satisfactory to” the Contracting 
Officer, unless otherwise expressly stated. 

 
b. Where “as shown,” as indicated”, “as detailed”, or words of similar 

import are used, it shall be understood that the reference is made to 
the drawings accompanying this contract unless stated otherwise. The 
word “provided” as used herein shall be understood to mean, “provide 
complete in place,” that is “furnished and installed”. 

 
c. Wherever in the specifications or upon the drawings the words the terms 

“As Built Record Drawings”, “marked up drawings”, “marked up prints”, 
“record drawings” and “red-lined drawings” are used, it shall be 
understood that “As-Built Record Drawings” as defined below is 
intended. 

 
1.6.2 Shop Drawings: 

 
1.6.3.1 The term Shop Drawings means drawings, submitted to the Government 
by the Contractor, subcontractor, or any lower tier subcontractor pursuant 
to a construction contract, showing in detail the following items. 

 
a. The proposed fabrication and assembly of structural elements and the 

installation (i.e., fit, and attachment details) of materials or 
equipment. 
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b. Drawings, diagrams, layouts, schematics, descriptive literature, 
illustrations, schedules, performance and test data, and similar 
materials furnished by the contractor to explain in detail specific 
portions of the work required by the contract. The Government may 
duplicate, use, and disclose in any manner and for any purpose shop 
drawings delivered under this contract. 

 
1.6.3.2 If this contract requires shop drawings, the Contractor shall 
coordinate all such drawings, and review them for accuracy, completeness, 
and compliance with contract requirements and shall indicate its approval 
thereon as evidence of such coordination and review. Shop drawings 
submitted to the Contracting Officer without evidence of the Contractor’s 
approval may be returned for resubmission. The Contracting Officer will 
indicate an approval or disapproval of the shop drawings and if not 
approved as submitted shall indicate the Government’s reasons therefore. 
Any work done before such approval shall be at the Contractor’s risk. 
Approval by the Contracting Officer shall not relieve the Contractor from 
responsibility for any errors or omissions in such drawings, nor from 
responsibility for complying with the requirements of this contract, except 
with respect to variations described and approved in accordance with 
paragraph below. 

 
a. If shop drawings show variations from the contract requirements, the 

Contractor shall describe such variations in writing, separate from the 
drawings, at the time of submission. If the Contracting Officer 
approves any such variation, the Contracting Officer shall issue an 
appropriate contract modification, except that, if the variation is 
minor or does not involve a change in price or in time of performance, 
a modification need not be issued. 

 
b. The Contractor shall submit to the Contracting Officer for approval 

three copies (unless otherwise indicated) of all shop drawings as 
called for under the various headings of these specifications. Two sets 
(unless otherwise indicated) of all shop drawings, will be retained by 
the Contracting Officer and one set will be returned to the Contractor. 
Upon completing the work under this contract, the Contractor shall 
furnish a complete set of all shop drawings as finally approved. These 
drawings shall show all changes and revisions made up to the time the 
equipment is completed and accepted. 

 
1.6.3 As-Built Record Drawings: 

 
1.6.4.1 Whenever changes occur the contractor shall immediately mark-up the 
working copy of the contract drawings in red to show both changes and the 
actual installation in sufficient detail including accurate dimensioning as 
necessary to form a complete record of work accomplished.  Accuracy of 
changed elements may also be accomplished by surveying. Sign and date each 
mark-up redline as it occurs. The marked-up working drawings shall be on 
site, complete, legible, precise and understandable to a CAD operator who 
is unfamiliar with the project. 

 
1.6.4.2 Upon completing the work under this contract, the Contractor shall 
use the marked-up working drawings and the approved shop drawings to 
produce the final As-Built Record Drawings. Furnish one complete set of 
As-Built Record Drawings in bound AutoCAD and pdf formats including all 
shop drawings as finally approved. These drawings shall show changes and 
revisions made up to the time the contract is completed and accepted. 
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Include all unusual or uncharted obstructions that were encountered in the 
contract area during construction. All sheets shall be annotated as As- 
Built Record Drawings in the revision section of the title block even if no 
changes occur during the contract. File naming of Record Drawing CADD files 
shall comply with the Hill AFB Facility Design Standard. 

 
a. Revisions made shall ensure related section and elevation views, 

details, legend, plans, profiles, schedules and notes are marked as 
needed to prevent conflicting data on differing sheets. Comments shall 
be complete without reference to change orders, letters, memos, etc. 
The marked-up drawings shall be labeled to show project title and 
number. 

 
b. Surveying data will be in Universal Transverse Mercator 1983 (UTM83) 

coordinate system, Transverse Mercator projection, Geodetic Reference 
System 1980 (GRS80) spheroid, or World Geodetic System 1984 (WGS84) 
datum, and use metric coordinate units. 

 
c. Particular attention should be given to work, which will be concealed 

and difficult to measure and record after construction, and work which 
may require servicing or replacement during the life of the facility. 
The following are areas of concern that need special checking to ensure 
that the marked-up prints are complete and accurate: 

 
1. Dimensions shall be clearly shown and accurately locate all 

changes in direction of utility lines. All surface or 
underground components such as valves, manholes, drain inlets, 
clean outs, meters, etc. shall be indicated. The description 
utilities placed shall include the actual quantity, size, and 
type of materials used. 

2. Actual location, size and type of interior plumbing and 
electrical lines installed below a concrete slab shall be 
clearly and accurately indicated. 

 
3. Changes to layout and schematic drawings of electrical circuits 

and piping shall be clearly shown. 
 

4. Correct dimensions and details shall be transferred from shop 
drawings. 

 
5. Actual location of anchors, construction and control joints, in 

concrete must be shown. 
 

6. Changes in location of equipment and architectural features must 
be shown. 

 
7. Specific materials provided shall be indicated and words such as 

“or equal” shall be removed. 
 

1.6.4.3 The Air Force project managers will review the contractor’s marked- 
up drawings when verifying the performance shown by progress reports. If 
the drawings are not current, the progress report will be adjusted downward 
by the Civil Engineering project manager to reflect the contractor’s non- 
compliance. Marked-up drawings will be submitted within five working days 
after substantial completion. Final payment will not be authorized until 
complete and accurate digital and hard copy redlined drawings are accepted 
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by the Contracting Officer. 
 

1.7 WORK SCHEDULING 
 

1.7.1 Contractor shall allow in their planned work schedule for potential 
Government caused delays as follows: Allow for 5 calendar days where the 
contractor’s construction activity is prohibited by Air Force Exercises or 
similar military events. Allow for 21 calendar days for excavation and 24 
calendar days for utility outages, road closures, or other subsurface 
requested activities. (Other construction activities will be permitted to 
continue.) Government will provide 24-hour notification each time the 
government caused delays mentioned above are invoked. No additional time 
will be granted for delays falling within those limits. 

 
Normal duty hours for work shall be: 

 
 

A. 0730 to 1600 Hours exclusive of Saturdays, Sundays, and holidays 
unless other times are approved by the Contracting Officer, or 
otherwise stated in the contract. Coordinate the work schedule with 
the Civil Engineering Project Manager. 

 

 
 
 

1.7.2 Contract Progress Schedules AF Forms 3064 and 3065. 
 

See Section 01 32 01 Project Schedule for information on this requirement. 
 
1.8 OCCUPANCY OF PREMISES 
 

1.8.1 Building Occupancy. 
Building(s) will be occupied during performance of work under this Contract 
unless expressly stated otherwise -in writing- from the Contracting 
Officer. 

 
1.8.1.1 Before work is started, the Contractor shall arrange with the 
Contracting Officer a sequence of procedure, means of access, space for 
storage of materials and equipment, and the use of approaches, corridors, 
stairways, roads and truck gates. 

 
1.8.1.2 Contractor shall make provisions to maintain occupied areas of any 
building under repair at no less than 65 degrees F and no warmer than 85 
degrees F. Unoccupied areas shall be maintained above 40 degrees F to 
prevent freezing of water lines and fire protection systems. 

 
1.8.1.3 Temporary heating, if required, shall be UL approved electric 
heaters and shall be physically monitored at least every 4 hours. 

 
1.9 PROTECTION OF EXISTING GOVERNMENT PROPERTY AND EXISTING WORK 
 

1.9.1 In addition to FAR 52.236-9 the Contractor shall conduct all 
operations in such a manner as to prevent injury or damage to government 
property and any portions of the existing work which are to remain. This 
requirement is not limited to just the project site but includes 
landscaping, curbs, pavements, and utilities adjacent to the site as well as 
along routes to and from the site. Where any ambiguity exists, the 
contractor shall request clarification from the Contracting Officer before 
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beginning work. 

1.9.2 Contractor shall make repairs to or replace portions of existing work 
that is damaged or altered during construction operations to match existing 
or adjoining work, as approved by the Contracting Officer. At the completion 
of operations, existing work shall be in a condition equal to or better than 
that which existed before new work started. 

 
1.9.3 In the event the contractor fails or refuses to make satisfactory 
repairs or replacements to property damaged by the contractor under this 
contract the government will have the repairs made and charge the cost to 
the contractor. 

 
1.10 ON-SITE PERMITS 
 

1.10.1 Excavation Permits 
 

1.10.1.1 Notify the Contracting Officer prior to notice to proceed of 
anticipated excavation and intended routes and methods. At least 30 days 
prior to excavating, the contractor shall obtain a template of the Base 
Civil Engineering Excavation Permit. Forms are available from the Red Stake 
Office in Building 593 South. Provide the filled out permit to the Civil 
Engineering Project Manager no less than 21 days prior to starting 
excavation work. The contractor shall field mark the area of all intended 
excavations and alignment of new utility lines with flags or non-permanent 
white paint. The project manager will notify the contractor when the permit 
is complete and excavation can begin. (For work at Utah Test and Training 
Range UTTR Civil Engineering Office permits can be obtained by calling 801- 
777-1577) 

 
1.10.1.2 The Contractor shall protect from damage all existing improvements 
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and utilities at or near the work site, and on adjacent property of a third 
party, the locations of which are made known to or should be known by the 
Contractor. 

 
1.10.1.3 The Contractor shall repair any damage to those facilities, 
including those that are the property of a third party, resulting from 
failure to obtain necessary permits and utility marking or failure to 
exercise reasonable care in performing the work. This includes irrigation 
lines and sprinkler components. If the Contractor fails or refuses to 
repair the damage promptly, the Contracting Officer may have the necessary 
work performed and charge the cost to the Contractor. 

 
1.10.1.4 The Contractor shall verify the elevations of existing piping, 
utilities, and any type of underground obstruction not indicated or 
specified to be removed but indicated in locations to be crossed by piping, 
ducts, and other work to be installed. Verify elevations before installing 
new work closer than nearest manhole or other structure at which an 
adjustment in grade can be made. 

a. Hand digging shall be required to locate utilities shown on the 
contract drawings, Excavation Permit, or 3 feet on either side of 
locations identified by Base Maintenance Shops. For facilities that 
store munitions, hand digging is required within 10 feet of the bldg to 
locate the existing grounding cable. 

 
b. All excavation work within 15 feet of a Questar high-pressure 

natural gas distribution line will require Questar Gas 
technicians to be on-site during the excavation. Contractor shall 
coordinate this through Blue Stakes. 

 
 

1.10.2 Utility Outage Requests. 
 

1.10.2.1 Notify the Contracting Officer representative prior to anticipated 
utility outages and closures of streets, parking lots, and pedestrian 
walkways. Work shall be scheduled to hold outages to a minimum. Utility 
outages and connections required during the prosecution of work that affect 
existing systems shall be arranged for at the convenience of the Government 
and shall be scheduled on weekends unless otherwise approved by the 
Contracting Officer. Contractor shall not be entitled to additional payment 
for utility outages and connections required to be performed outside the 
regular work hours. Contractor shall be responsible for supplying utilities 
(water, sewer, power, HVAC) to allow the government personnel to function 
if work is required during the outage period. All utility outages shall be 
of as short duration as possible and scheduled as far in advance as 
possible but in no case less than 24 calendar days prior to the outage or 
closure. Schedule with the Air Force Project Manager. The Contractor 
shall obtain in writing from the Project Manager a statement or schedule 
giving the permissible times for the outage or closure for particular 
installations and the maximum time allowed for such outage or closure. 
Permits shall be posted at a conspicuous location in the construction area. 

 
1.10.3 Utility Connection Requests. 

 
1.10.3.1 Utility connections required during the prosecution of work that 
affect existing systems regardless of necessity for a utility outage shall 
be arranged for at the convenience of the Government and shall be scheduled 
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on weekends unless otherwise approved by the Contracting Officer. All newly 
installed underground utilities shall include tracer wire and marking strip 
and be surveyed by HAFB before the utilities are buried. Provide at least 
a 7-day advance notice of utility connections when an outage is not 
required. Comply with paragraph governing utility outages otherwise. 

 
1.10.3.2 Provide 48 hours of advance notice to the Project Manager when new 
utility lines will be ready for inspection and surveying. The Contractor 
shall uncover any utility lines buried prior to notification. Contractor 
shall not be entitled to additional payment for uncovering and reburying 
any utility lines that were covered prior to providing this 48-hour notice. 

 
 

1.10.4 Burning Permits. 
 

OPEN BURNING OF ANY SORT IS STRICTLY PROHIBITED. 
 

1.10.5 Welding, Cutting and Brazing Permits. 
 

Air Force (AF) Form 592 is required daily for all welding, cutting, 
brazing, soldering and similar hot work. The form shall be properly filled 
out and displayed while all hot work is underway. The Contractor will be 
required to attend the Welding, Cutting, Brazing certification class prior 
to construction startup. This class is conducted on the first Thursday of 
every month and the Base Fire Station Bldg 9. 

 
1.10.6 Street Closures. 

 
The contractor shall obtain approval in writing from the Project Manager 
before closing any street or parking lot. Submit requests at least 15 days 
in advance. Include the length to be closed and the length of time of the 
closure. 

 
1.10.7 Photography in Restricted/Controlled Areas 

 
Photography is normally not authorized in restricted/controlled areas. In 
fact, all cameras and other picture taking devices (cell phones with 
picture taking capability) are strictly prohibited from use within 
restricted/controlled areas. However, if a valid need exists, permission 
can be obtained in writing by a commander, deputy or authorized 
representative of the restricted/controlled area. Each unit with entry 
approving authority will manage a Photo Authorization. The request must be 
submitted to the base project manager and processed/approved through the 
owner/user responsible for the area no later than 24 hours prior to the 
requested photography date. The contractor shall have the Photo 
Authorization in his/her possession while taking photographs. The 
contractor shall only photograph authorized construction activities at 
their job site and is cautioned against photographing sensitive areas in 
the background. 

 
1.11 SAFETY. 
 

1.11.1 Governmental Requirements for Construction Safety are given in 
section 01 35 26 GENERAL SAFETY REQUIREMENTS. In addition to the 
requirements listed in that section the contractor shall provide and 
maintain work environments and procedures which will; 
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a. Safeguard the public and Government personnel, property, materials, 
supplies, and equipment exposed to Contractor operations and 
activities. 

 
b. Avoid interruptions of Government operations and delays in project 

completion dates. 
 

c. Comply with all pertinent provisions of the latest version of U.S. Army 
Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1, 
in effect on the date of the solicitation. 

 
d. Comply with the standards issued by the Secretary of Labor at 29 CFR 

Part 1926 and 29 CFR Part 1910. 
 

1.11.2 Whenever the Contracting Officer becomes aware of any noncompliance 
with these requirements or any condition which poses a serious or imminent 
danger to the health or safety of Contractor personnel, the public or 
Government personnel, the Contracting Officer shall notify the Contractor 
orally, with written confirmation, and request immediate initiation of 
corrective action. This notice, when delivered to the Contractor or the 
Contractor’s representative at the work site, shall be deemed sufficient 
notice of the noncompliance and that corrective action is required. After 
receiving the notice, the Contractor shall immediately take corrective 
action. If the Contractor fails or refuses to promptly take corrective 
action, the Contracting Officer may issue an order stopping all or part of 
the work until satisfactory corrective action has been taken. The 
Contractor shall not be entitled to any equitable adjustment of the 
contract price or extension of the performance schedule on any stop work 
order so issued. 

 
1.12. ENVIRONMENTAL PROTECTION 
 
 

1.12.1 Requirements for environmental protection and hazardous materials are 
given in detail in section 01 57 20 ENVIRONMENTAL PROTECTION. In addition to 
the requirements listed in that section The Contractor shall, without 
additional expense to the Government, be responsible for obtaining any 
necessary licenses and permits, and for complying with any Federal, State, 
and municipal laws, codes, and regulations applicable to the performance of 
the work. The Contractor shall also be responsible for all damages to 
persons or property that occur as well as any fines levied as a result of 
the Contractor’s fault or negligence. The Contractor shall be responsible 
for all materials delivered and work performed until completion and 
acceptance of the entire work, except for any completed unit of work which 
may have been accepted under the contract. 

 
 
1.13. SALVAGE MATERIAL AND WORKSITE CLEANUP 
 
 

1.13.1 The Contractor shall at all times keep the work area, including 
storage areas, free from accumulations of waste materials and obstructions. 
At the end of each workday and at project completion, the Contractor shall 
leave the work area in a clean, neat, and orderly condition satisfactory to 
the Contracting Officer. Before completing the work, the Contractor shall 
remove from the work site any rubbish, tools, scaffolding, equipment, and 
materials that are not the property of the Government. 
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a. All excavated material (soil, asphalt, concrete, etc.) and 
construction/demolition debris shall be managed in accordance with 
Section 01 57 20 ENVIRONMENTAL PROTECTION. 

 
 

b. All fire alarm control panels (FACP), Monaco Radio Fire Alarm 
Transceivers (BT), Vindicator Intrusion Detection Panels (IDS) and 
Vindicator Card Access Systems (ACSYS) to be removed under this 
contract shall remain property of the government and shall be delivered 
to the Civil Engineering Electronics Shop (Bldg 597). Cabinets will be 
delivered with all electronics and internal wiring intact. However, 
the batteries in the cabinets will be removed by the contractor and 
disposed of as hazardous waste as required under Section 01 57 19 
ENVIRONMENTAL PROTECTION. 

 
1.14. USE OF UTILITIES. 
 

1.14.1 In general, the contractor will be allowed the use of electrical, and 
natural gas utilities without reimbursement while performing work under this 
contract, if available. In rare cases, the government may require 
reimbursement as when extensive temporary heating is required. In such 
cases, rates for utility costs will be established at the time of award. 

 

a. Toilet facilities on the site may be used by the workers subject to 
the regulation of the Government. 

 

 
1.14.2 The contractor may use water from fire hydrants after obtaining a 
Hydrant Use Permit from the utility system owner, American Water, provided 
that the hydrant is not listed as prohibited use. The contractor shall 
provide a reduced pressure principle backflow assembly to attach to the 
fire hydrant, or a physical air gap permanently attached to a water tank. 
Backflow assemblies shall be listed on the Utah Division of Drinking Water 
Approved Backflow Prevention Assemblies/Devices list, and be tested and 
approved by a certified backflow technician prior to use. The contractor 
will be responsible for providing adequate freeze protection for the fire 
hydrant and the backflow assembly during cold weather. 

 
 
 
1.15. CONTRACTOR BASE CREDENTIALS. 
 

1.15.1 Base Identification Badges 
 

To obtain base identification, Defense Biometric Identification System 
(DBIDS) badge, for contractor personnel the prime Contractor shall submit a 
written request on company letterhead stationery, if available, to the 
Contracting Officer specifying the following: 

 
a. Contract number including delivery order if applicable. 

 
b. Location of the work. 
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c. Date entry to the base required and contemplated 
termination date of entry. 

 
d. Names of contractor and subcontractor employee requiring 

access to the base. 
 

e. The name of the individual who will submit the Request of 
Identification Credentials for each employee for whom 
identification credentials are needed. 

 
The Contracting Officer will: 

 
a. Endorse the request. 

 
b. Attach a copy of the contract cover page and any other 

pages that provide performance information, such as the 
need for and duration of access to the work site. 

 
c. Forward this request to the Security Forces, Pass and 

Registration Office of the installation where the work is 
to be performed. 

 
d. Provide the Prime Contractor blank application for AFMC 

Identification Card, HILLAFB FORM 496. 
 
 

The Prime Contractor shall be required to complete and submit HILLAFB FORM 
496, for each of the firm's employees and for each subcontractor employee 
who must have access to the installation.  For contracts, 90 days or less 
contractor employees will be issued a temporary pass, AF Form 75, unless the 
work is in a controlled or restricted area. Those with  temporary  passes 
will require a sponsor. Contractor sponsors are limited to management, 
superintendents and QC/Safety managers. Sponsors may escort up to five 
individuals. For contracts in a controlled or restricted area or greater 
than 90 days an AFMC Form 387 will be issued. 

 
1.15.2 Vehicle Pass 

 
The Prime Contractor shall also request AF Form 75, Visitor/Vehicle Pass or 
DD Form 2220, DoD Registered Vehicle, for vehicle decals when the HILLAFB 
FORM 496 is submitted. To obtain the vehicle decal from the Security 
Forces, Pass and Registration Office, the Contractor shall produce: 

 
(1) A valid driver’s license. 

 
(2) Proof of financial responsibility or insurance, which meets the 

minimum requirements of the contract clause, entitled 
"Required Insurance." 

 
(3) Current vehicle registration. 

 
(4) Proof of Davis County emissions certification if the vehicle 

is not registered in a county within the State of Utah, which 
requires emissions testing. 
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1.15.3 Controlled Area Badges 
 

Follow the guidance in AFI 31-101, The Installation Security Program, when 
work under this contract requires entry to controlled area. Badges will be 
issued to contractor employees including management, superintendents, 
QC/Safety managers and an appropriate numbers of escorts based on the size 
of the project. Those with badges may request sponsorship and escort up to 
seven individuals. The visitors and sponsor must sign the Visitor Register 
Log, AF1109 which must be maintained by the sponsor if not available at the 
gate access point. All visitors to a Munitions Storage Area (MSA) including 
those on a Visitor Access List (VAL) must have an Explosive Safety 
Certificate. The certificate is obtained by attending the Explosive Safety 
Briefing, which is conducted by the Weapons Safety Monitor, Rick Stong, Bldg 
180 Room 232 on Mondays at 1430 hours (On Tuesday if Monday is a holiday). 
Contractor employees without a controlled area badge are required to be 
escorted by a contractor employee with a Controlled Area badge, at all 
times, in and out of controlled areas.  The Prime Contractor is required to 
submit a list of each of their employees and each subcontractor employee who 
must have a controlled area badge. The list shall be submitted to the Base 
project manager and must include names of the individuals, contract number, 
contract expiration date, project name and project number. The project 
manager will forward the list to the Civil Engineering Security Manager, 
Iris Carpenter. After the security manager receives authorization from the 
project manager, the Contractor will schedule an appointment with the 
Security Manager 2-3 days in advance. All contractor personnel on the list 
must meet with the Security Manager and bring their DBIDS badge, Social 
Security Number, proof of U.S. citizenship, other previously issued 
Controlled area badges with related contract and expiration date information 
and an Explosive Safety Certificate, if applicable. The Security Manager 
will generate the AF Form 2586 for each contractor employee during their 
appointment. The Contractor shall then submit the forms to the Security 
Forces, Pass and Registration Office Bldg 430. Upon issuance of the 
appropriate Controlled Area badge, the Contractor shall return the original 
completed AF Form 2586 to the Security Manager for accountability. 

 
1.15.4 Vindicator Cards 
Vindicator cards will only be issued to those with controlled area badges. 
The Contractor will provide required access location(s) on the Controlled 
area badge request. The Base project manager will provide Vindicator cards 
to the Contractor upon request. The project manager will request designated 
points of access to the Civil Engineering Security Manager. The Security 
Manager will key-in access pertaining to the cards issued under his 
authorization. For areas unauthorized by the Security Manager, the project 
manager will take the requests to facility/security manager who controls the 
access point. 

 
1.15.5 Restricted Area Badge 

 
When contract performance requires entry (no access to classified 
information) to a "Restricted Area" on a military installation, 
contractor personnel requiring entry must meet the investigative 
requirements of AFI 31-501, USAF Personnel Security Program. Contractor 
employees not meeting these requirements will be provided escort as 
determined by the Contracting Officer in coordination with the Chief, 
Security Forces Division of the military installation involved. 
Contractors will not be grated unescorted entry in to a Restricted Area. 
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A Free Zone or Security Forces temporarily modified boundary will be 
required for access. If a free zone is not used then the contractor must 
be escorted by the user. 

 
 

1.15.6 Free Zone 
 

If it becomes necessary to establish a free zone for the Contractor, it must 
be approved in writing by the installation commander. The free zone must 
have clearly defined boundaries. It is recommended the free zone begin at 
some point in the boundary of the controlled area, which enables entry by 
the Contractor and other authorized personnel. The free zone must be closed 
during non-duty hours. The boundaries of the free zone must be under 
surveillance by the OPR for the area or designated responsible activity. 
The contractor shall not permanently alter any surface in the controlled 
area when establishing a free zone such as drilling holes in pavements for 
temporary fencing or drilling holes in walls and floors for other barriers. 

 
 

1.15.7 Any non-US citizen not in possession of a “Green Card” will not be 
allowed access on base without the Contracting Officer first clearing the 
employee through the Foreign Disclosure Office OO-ALC/LGMS, Bldg 1209, 777- 
6857 or 777-6858. 

 
1.15.8 Contractor employees, at all times while on a military installation, 
shall wear visible contractor-provided identification either as a part of, 
or attached to, their outer clothing. The identification shall clearly 
identify the individual as being a contractor employee. 

 
1.15.9 During performance of the contract, the Contractor shall be 
responsible for obtaining required identification for newly assigned 
personnel 

 
1.15.10 At the termination or completion of the contract, or upon the 
expiration of credentials (if any such expirations are specified), the 
Contractor must ensure that all DBIDS cards and vehicle registration decals 
for all contractor and subcontractor employees are returned to the 
Contracting Officer and that all Controlled area badges and Vindicator cards 
are returned to the base project manager. The project manager will in turn 
return these to the Security Manager. 

 
1.15.11 Prior to submitting an invoice for final payment, the Prime 
Contractor shall obtain a clearance certification from the contracting 
officer which states that all base identification credentials and vehicle 
decals have been returned or "accounted for." This certification shall be 
attached to the final invoice at the time of submittal for payment. Failure 
to comply with these requirements will result in withholding final payment. 

 
1.15.12 If it becomes necessary for the Contractor to enter any unmanned 
base entry gate, they must first contact 75 SFS/SFO at 777-5531. If the 
Contractor assumes custody or control of a particular gate, they will 
insure: 

 
1. Only cleared contractor personnel for that respective project gain 

access to the base through that gate. 
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2. Lock and Key Control will be established in such a manner as to 
clearly define an audit trail of who have keys to the gates and 
the times the gates are opened and closed, 24 hours a day. 

 

1.15.13 Operations Security (OPSEC) is not required to protect critical 
information. 

 
1.16 STORAGE 
 

1.16.1 In accordance with general provisions entitled Operations and Storage 
Areas (FAR 52.236-10) the Contractor shall confine all operations (including 
storage of materials) on Government premises to areas authorized or approved 
by the Contracting Officer. The Contractor shall hold and save the 
Government, its officers and agents, free and harmless from liability of any 
nature occasioned by the Contractor’s performance. 

 
1.16.2 Temporary buildings (construction trailers, storage sheds, shops, 
offices) are not permitted unless approved in advance by Contracting Officer 
and shall be built with labor and materials furnished by the Contractor 
without expense to the Government. The temporary buildings and utilities 
shall remain the property of the Contractor and shall be removed by the 
Contractor at its expense upon completion of the work. 

 
1.16.3 The Contractor shall, under regulations prescribed by the Contracting 
Officer, use only established roadways. When materials are transported in 
prosecuting the work, vehicles shall not be loaded beyond the loading 
capacity recommended by the manufacturer of the vehicle or prescribed by any 
Federal, State, or local law or regulation. When it is necessary to cross 
curbs or sidewalks, the Contractor shall protect them from damage. The 
Contractor shall repair or pay for the repair of any damaged curbs, 
sidewalks, or roads. 

 
1.16.4 Store materials to avoid hindering the work of other Contractors and 
to avoid damage or soiling of materials. All materials and equipment shall 
be stored and handled to preclude the inclusion of foreign matter and damage 
by water or breakage. Store packaged materials in original containers until 
ready for use. Materials showing evidence of water or other damage shall be 
rejected and removed from the base. All materials shall be stored as 
recommended by the manufacturer, unless specifically noted otherwise in the 
contract documents. 

 
1.16.5 When pipe and conduit are stored on the site, they shall be stored in 
racks or blocked to prevent rolling. 

 
1.16.6 When combustible materials are stored on the site they shall be 
stored in an OSHA approved combustible materials locker at least 50 feet (15 
meters) from all buildings unless otherwise specifically indicated by the 
Contracting Officer. 

 
1.16.7 It is the responsibility of the Contractor to secure all property 
within the construction site. If government property is included, the 
Contractor must secure it also, and notify the Contracting Officer and the 
Civil Engineering Project Manager. 

 
1.16.8 The Contractor in the event of storing 1000 rounds or more of 
fastener gun charges shall obtain an explosive license from the Civil 
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Engineering Weapons Safety Manager in order to comply with regulations. 
 
1.17 CONSTRUCTION INSPECTION FAR 52.246-12 
 
 

1.17.1 The Contractor shall maintain an adequate inspection system and 
perform such inspections as will ensure that the work performed under the 
contract conforms to contract requirements. The Contractor shall maintain 
complete inspection records and make them available to the Government. All 
work shall be conducted under the general direction of the Contracting 
Officer and is subject to Government inspection and test at all places and 
at all reasonable times before acceptance to ensure strict compliance with 
the terms of the contract. “Work” includes, but is not limited to, 
materials, workmanship, and manufacture and fabrication of components. 

 
1.17.2 Government inspections and tests are for the sole benefit of the 
Government and do not; 

(1) Relieve the Contractor of responsibility for providing 
adequate quality control measures; 

 
(2) Relieve the Contractor of responsibility for damage to or 
loss of the material before acceptance; 

 
(3) Constitute or imply acceptance; or 

 
(4) Affect the continuing rights of the Government after 
acceptance of the completed work under paragraph (i) of this 
section. 

 
1.17.3 The presence or absence of a Government inspector does not relieve 
the Contractor from any contract requirement, nor is the inspector 
authorized to change any term or condition of the specification without the 
Contracting Officer’s written authorization. 

 
1.17.4 The Contractor shall promptly furnish, at no increase in contract 
price, all facilities, labor, and material reasonably needed for performing 
such safe and convenient inspections and tests as may be required by the 
Contracting Officer. The Government may charge to the Contractor any 
additional cost of inspection or test when work is not ready at the time 
specified by the Contractor for inspection or test, or when prior rejection 
makes re-inspection or retest necessary. The Government shall perform all 
inspections and tests in a manner that will not unnecessarily delay the 
work. Special, full size and performance tests shall be performed as 
described in the contract. 

 
1.17.5 The Contractor shall, without charge, replace or correct work found 
by the Government not to conform to contract requirements, unless in the 
public interest the Government consents to accept the work with an 
appropriate adjustment in contract price. The Contractor shall promptly 
segregate and remove rejected material from the premises. 

 
1.17.6 If the Contractor does not promptly replace or correct rejected work, 
the Government may; 

(1) By contract or otherwise, replace or correct the work and 
charge the cost to the Contractor; or 
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(2) Terminate for default the Contractor’s right to proceed. 
 

1.17.8 If, before acceptance of the entire work, the Government decides to 
examine already completed work by removing it or tearing it out, the 
Contractor, on request, shall promptly furnish all necessary facilities, 
labor, and material. If the work is found to be defective or nonconforming 
in any material respect due to the fault of the Contractor or its 
subcontractors, the Contractor shall defray the expenses of the examination 
and of satisfactory reconstruction. However, if the work is found to meet 
contract requirements, the Contracting Officer will make an equitable 
adjustment for the additional services involved in the examination and 
reconstruction, including, if completion of the work was thereby delayed, an 
extension of time. 

 
1.17.9 Unless otherwise specified in the contract, the Government will 
accept, as promptly as practicable after completion and inspection, all work 
required by the contract or that portion of the work the Contracting Officer 
determines can be accepted separately. Acceptance shall be final and 
conclusive except for latent defects, fraud, gross mistakes amounting to 
fraud, or the Government’s rights under any warranty or guarantee. 

 
1.18 WARRANTIES 
 

1.18.1 In addition to any other warranties in this contract, the Contractor 
warrants that work performed under this contract conforms to the contract 
requirements and is free of any defect in equipment, material, or 
workmanship performed by the Contractor or any subcontractor or supplier at 
any tier. 

 
1.18.2 This warranty shall continue for a period of 1 year from the date of 
final acceptance of the work. If the Government takes possession of any part 
of the work before final acceptance, this warranty shall continue for a 
period of 1 year from the date the Government takes possession. 

 
1.18.3 The Contractor shall remedy at the Contractor’s expense any failure 
to conform to the contract requirements, or any defect of equipment, 
material, workmanship, or contractor furnished design. In addition, the 
Contractor shall remedy at the Contractor’s expense any damage to 
Government-owned or controlled real or personal property, when that damage 
is the result of the Contractor’s failure to conform to contract or results 
from a defect of equipment, material, workmanship, or contractor furnished 
design. 

 
1.18.3.1 The Contractor shall restore any work damaged in fulfilling the 
terms and conditions of this clause. The Contractor’s warranty with 
respect to work repaired or replaced will run for 1 year from the date of 
repair or replacement. 

 
1.18.4 The Contracting Officer shall notify the Contractor, in writing, 
within a reasonable time after the discovery of any failure, defect, or 
damage. 

 
1.18.5 If the Contractor fails to remedy any failure, defect, or damage 
within a reasonable time after receipt of notice, the Government shall have 
the right to replace, repair, or otherwise remedy the failure, defect, or 
damage at the Contractor’s expense. 
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1.18.6 With respect to all warranties, express or implied, from 
subcontractors, manufacturers, or suppliers for work performed and materials 
furnished under this contract, the Contractor shall; 

 
a. Obtain all warranties that would be given in normal commercial 
practice; 

 
b. Require all warranties to be executed, in writing, for the benefit of 
the Government, if directed by the Contracting Officer; and 

 
c. Enforce all warranties for the benefit of the Government, if directed 
by the Contracting Officer. 

 
1.18.7 In the event the Contractor’s warranty under paragraph (b) of this 
clause has expired, the Government may bring suit at its expense to enforce 
a subcontractor’s, manufacturers, or supplier’s warranty. 

 
1.18.8 Unless a defect is caused by the negligence of the Contractor or 
subcontractor or supplier at any tier, the Contractor shall not be liable 
for the repair of any defects of material or design furnished by the 
Government nor for the repair of any damage that results from any defect in 
Government-furnished material or design. 

 
1.18.9 This warranty shall not limit the Government’s rights under the 
Inspection and Acceptance clause of this contract with respect to latent 
defects, gross mistakes, or fraud. 

 
1.19 TESTING 
 
 

1.19.1 All tests required by this contract are the sole responsibility of 
the contractor unless expressly stated otherwise. The Contractor shall 
notify the Civil Engineering Project Manager at least 24 hours in advance of 
any testing. 

 
1.19.2 The Contractor shall submit test reports to the Civil Engineering 
Project Manager in not more than 7 days following test completion. 

 
The Contractor shall not proceed with any work, which would cover up the 
work being tested until the work being tested has been approved by the 
Contracting Officer. 

 
 
1.20 TRANSFER AND ACCEPTANCE OF MILITARY REAL PROPERTY 
 
 
At the completion of the project, the contractor shall finalize the DD Form 
1354 including the attached DD Form 1354 Checklist. Instructions to complete 
the DD Form 1354 are contained in Unified Facilities Criteria (UFC) 1-300-08. 
 
 
1.21 CONTRACT CLOSEOUT. 
 
 

1.21.1 Closeout procedure. 
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a. Pre-final Inspections. The Contractor shall notify the Contracting 
Officer at least 5 working days in advance that his contract is 
complete and is ready for a pre-final inspection. Before a pre-final 
inspection will be scheduled, all work must be complete and the 
following items submitted for review: 

 
1. Test & Balance Reports, 

 
2. O&M Manuals. 

 
3. O&M training completed. 

 
4. DD Form 1354. 

 
5. Commissioning Completed and report submitted. 

 
6. List of installed equipment furnished under this contract. Include 
nameplate information, location (room number), model number, serial 
number, capacity, manufacturer, equipment supplier, spare parts list, 
warranty etc. 

 
b. Final Inspections. Contractor shall remedy all deficiencies identified 
in the pre-final inspection and notify the Contracting Officer a minimum of 
5 working days in advance of the date his contract will be completed and 
ready for a final inspection. Upon completion of final inspection, and all 
deficiencies have been corrected, the Contractor shall have five working 
days to submit the following: 

 
1. Warranty information 

 
2. Complete As-Built Record Drawings. 

 
3. The Contracting Officer will notify the Contractor in writing of 
additional items to be completed or corrected and any deficiencies 
remaining on the project. The contract will not be closed nor final 
payment made until all items have been received. 

 
 
 

-- End of Section 01 00 00 – 
GENERAL REQUIREMENTS 
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